of Regional Comprehensive
Development -through Case of Maihara Cho
This study aims to discuss the theoretical modeling and develop the solution method for the multi project planning on the regional coprehensive development. In this study, the projects that are planned at Maihara Cho, located at the east shore of Lake Biwa, is taken as the case study. The solution method is developed and tuned from the standpoint of solving the network resource allocation problem, which is discussed by HARUNA and NAMERIKAWA. Thus, 11 projects are discussed, but the each development cost is given as the provisional values. Then, the optimized schedule is taken, and it is cleared that job constraints are not so important for this time schedule.
